

Course Outline
“Management of Construction Contract under FIDIC Red Book 2017”

DAY 1

Session 1 (9:00-10:30)

- History of FIDIC
- FIDIC Red Book
- FIDIC Yellow Book
- FIDIC Silver Book
- FIDIC Green Book
- FIDIC Pink Book
- FIDIC Blue Book
- FIDIC Emerald Book
- FIDIC White Book

Session 2 (10:45-12:00)

- FIDIC Red Book 2017
- Shortfalls of 1999 Suite and the need for changes
- Development and Task Groups
- General overview of Clause changes
- How shortfalls of 1999 Suite has been addressed in 2017

Session 3 (13:00-15:00)

- Detailed analysis of changes (Clause 1 to Clause 5)
- Clause 1 General Provisions
- Clause 2 The Employer
- Clause 3 The Engineer
- Clause 4 The Contractor
- Clause 5 Subcontracting

Session 4 (15:15-17:00)

- Detailed analysis of changes (Clause 6 to Clause 11)
- Clause 6 Staff and Labour
- Clause 7 Plant, Materials and Workmanship
- Clause 8 Commencement, Delays and Suspension
- Clause 9 Tests on Completion
- Clause 10 Employer’s Taking Over
- Clause 11 Defects after Taking Over

DAY 2

Session 5 (9:00-10:30)

- Detailed analysis of changes - Clause 12 to Clause 19
- Clause 12: Measurement and Evaluation
- Clause 13: Variations and Adjustments
- Clause 14: Contract Price and Payment
- Clause 15: Termination by the Employer
- Clause 16: Suspension and Termination by Contractor
- Clause 17: Care of the Works and Indemnities
- Clause 18: Exceptional Events
- Clause 19: Insurance

Session 6 (10:45-12:00)

- Detailed analysis of changes – Clause 20 and Dispute Resolution
- Clause 20: Employer's and Contractor's Claims
- Clause 21: Disputes and Arbitration
- DAAB Procedural

Session 7 (13:00-15:00)

- Case Studies
- Case 1
- Case 2

Session 8 (15:15-17:00)

- Presentation of Group Work and conclusion